KU MED HEB PROGRESS and LOOK AHEAD
REPORT 67
3MARCH2017

Progress Overview:
1. Graded the site between HEB and Dykes for concrete.
2. Fireproofing at the bridge steel.
3. Installed insulation, clips and metal panels at exterior soffits.
5. Placed 90% of stair 6 from ground to 1st floor north.
6. Sheet rock ground floor and basement.
7. Sheetrock mud and tape at Basement, ground and misc. soffits.
8. Installed Terracotta armatures and baguettes.
9. Plumbing and electrical in-wall and set fixtures.
10. Mechanical piping and duct install at AHU rooms and ceiling fixtures.
11. Ceiling Grid install 2nd, 3rd and 4th floors.
12. Tile in restrooms at ground floor and started ground.
13. Rubber Flooring install at 4th floor.

Week of March 6:
1. Place concrete curbs and walks on the north and east side of building.
2. Set glazing on the interior and exterior of the building.
3. Place planting soils at the north and east green roof.
4. Hang framing and sheetrock at the basement north learning studios.
5. Mud, tape and finish sheetrock at misc. soffits, 1st floor and basement walls.
6. Received terracotta baguettes and set on all elevations.
7. Paint at soffits and walls.
8. Ceiling grid install 1st, 2nd, 3rd and 4th floors.
9. Lights and diffusers install at ceilings and walls 1st thru 4th floors.

Week of March 13:
1. Place concrete sidewalks and paving east.
2. Install bridge metal roof.
3. Install exterior metal panel soffits.
4. Mud, tape and finish basement sheetrock.
5. Paint soffits and basement sheetrock.
6. Ceiling grid install at Ground thru 4th floors.
7. Lights and diffusers install at ceilings and walls 1st thru 4th floors.
8. Terracotta install at all elevations.

Project Status: Project is on schedule for the planned June 2017 turn over to KUMC.
Placing concrete at north stair #6.
Basement framing and sheetrock install.
North basement ceiling framing started.

Stair Finishes started.
Ground floor restroom work.

Upper floor restroom work, cleanest these babies will ever be © Brand New
2nd floor study rooms

2nd floor west wall and continuous HVAC diffuser.
3rd floor office space.

3rd floor view of terracotta wall.
OR SIM looking south.
LDR SIM looking south.

ED/ICU SIM room.
Exterior Soffit.
I had to post this Mrs. Z😊 Have a great weekend all.